
 

 

 

 

 

 
LEFT HAND CREEK RESTORATION 

63RD STREET EXTENSION 
FEBRUARY 23, 2018  PUBLIC MEETING NOTES 

 

Attending:  Yana Sorokin, Jessie Olson, and Meg Parker (LWOG); Scott Aschenbrenner and Jake, 
(Left Hand Excavating); Ehen Weiss, (303 Tree); Vince Sortman and Susan Sherrod (Biohabitats); 
property owners Keith and Greg Ames, Kim Magill, Tony Dageenakis, Carl and Carol Anderson, 
Peter Moore, Chuck Opperman, Will Marcue, Julie Barber, Rod Schone, Debbie and Ron Wirth, 
Alison Sands.  (Scott and Julia Pirnack and Heather, Julia’s sister, participated later for the golf 
course walkthrough.) 
 
This summary covers the portion of the meeting at the Golf Course only and does not include 

comments provided during any subsequent walkthroughs.  Comments are not chronological. 
 
Jessie Olson (JO) 

• Introductory Remarks and Overview 

• Walkthroughs will entail property owners signing off on tree removal and grading limits. 

• Today’s walkthrough will address Schone/Brady/Silver properties and the golf course. 
Intermediate reaches will have walkthroughs in mid-March. 

• Grading will occur in three phases.  Phase 1:  Schone/Silver/Brady properties.  Phase 2 (~1 
week later):  Golf course.  Phase 3:  Intermediate reaches, start ~April 1. 

• Planting walkthrough will occur after grading.   

• Planting will occur in three phases.  Phase 1:  seeding.  Phase 2:  willows.  Phase 3:  container 
stock. 

• Personnel on-site will include Left Hand Excavating, Biohabitats, LWOG, and funding 
groups. 
Scott Aschenbrenner:  Aaron of 303 Tree will also be on-site for tree removal.  Consolidated 

Divisions will likely do seeding and planting, probably a crew of 5-6. 
LHE crew members will include Doug Lyle, Josh Rolmans, Jake Kenneler, and Rudy.  5 
guys at the most. 

• LWOG will have weekly meetings (11 a.m. Tuesdays) to review what occurred in the last 
week and what is upcoming in the next two weeks.  Meeting will be located at the site of 
active work, except in the case of snow (then at LWOG office). 

• LWOG will send out weekly updates by email.  This is how landowners will be apprised of 
upcoming schedule.  If property owners need more information please let LWOG know. 

• Please mark property pin markers at corners if you have them.  They need to be highly 
visible.  Replacement is expensive. 
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Scott Aschenbrenner (SA) 

• May focus on in-stream work first to have it done before spring runoff.  Snowpack is 
currently at 91%.  Ditch Company is expected to be diverting water during grading, which 
will facilitate process. 

• Planting will happen immediately at Schone’s once grading is done. 

• Schedule (hard copies passed out) extends about 1.5 weeks longer than indicated. 

• LHE plans to start with one crew at downstream end and one crew at the golf course.  
Lower crew will join upper crew once downstream grading is done.   

• Aware that lines and pumps need to be pulled before crews are on a property. 

• LHE has safety meetings every week.  Job Hazard Analyses are done daily, e.g., to address 
power lines and trees.   

• Property owners are welcome to approach the crews but please do not while machinery is 
running; in this case contact Jessie who will contact Scott, who will have them pause work to 
talk. 
JO:  Everyone on-site needs to wear safety equipment including hard hats if walking the site 
during active construction. 
SA:  We’ll have extra safety equipment in huts at staging areas. 

• “Hazmats” will be a temporary feature during construction.  Basically sealed trash cans with 
buoys, stationed with t-posts.  If something is lost they are useful for downstream capture.   

 
Peter Moore 

• Social event on June 23.  Would like access to affected areas if possible. 

• Access will be at the golf course and Ames’ old road and not from Brigadoon Drive?   
SA:  Correct, and also at Strath Bridge and Schone property.  Port-a-Potties will be close to 

access points.  Staging areas will be at Schones’ and the golf course. 

• Concern about sprinkler heads in grading zone. 

• Some property owners on south side aren’t having work done on their properties but do 
have water lines in the creek.  Need to inform them about schedule so they can address their 
lines.  (Echoed by Keith Ames.) 

 
Chuck Oppenheimer 

• Is the budget adequately supporting the project?  Could damage from a future flood be 
prevented if we invested more resources?  
SA:  Right now financials are fine and no major changes are anticipated. 
JO:  This project won’t prevent future damage from a catastrophic flood or map homes out 

of the floodplain.  This project is focusing on repair and bank stability. 
Vince Sortman (VS):  Design will accommodate normal annual runoff. 

 
Greg Ames (GA) 

• How much flexibility is there to modify in-stream work, e.g., if a boulder is an obstacle to 
creek access? 
VS:  We can modify within reason but would like to know about it before the work is done. 

• [As an LWOG Board member] I will probably walk the creek on Fridays so if you would like 
to discuss anything that may be an opportunity. 

• Will trees not being removed be trimmed or otherwise affected?   
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VS:  It’s possible.  Some material may need to be cut back to allow equipment access.   
GA:  Please let us know.  Some have sentimental value. 

 
Carl Anderson 

• LOC stakes go all the way up to Brigadoon Drive and the dog run.  What is the intent for 
this area? 
VS:  The intention is to place fill in your back yard.  Quantity will be determined and refined 

in the field. 
 
Alison Sands 

• Question about daily schedule. 
SA:  County regulations are 7 a.m. to 5 p.m.  Work in creek will probably start at 7:30-8:00 

a.m.  If we need another half-hour to finish a task we may go as long as 5:30.  We do 
not intend to work weekends. 

• Question about water lines. 
SA:  Removal would be best.  Pipes can be marked with pin flags or ribbon but anything that 
can be easily removed should be. 


